
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:48 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 120 Date: 11-May-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:45 pm Break: 00:30 Over Time:

Const Calendar Day: 610

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF and Macalloy Crews activities:

The crews continued the final pre-tensioning of the Macalloy rods of North side hinge-K of the W-Line
based on sequence specified in the submittal ABF-SUB-002266R00 to maximum of 18900 psi gage
pressure. It is expected that full pre-tensioning all of the anchor rods of the North K-hinge of the W-Line to
be completed tomorrow before noon. As the previous observations, the maximum elongation at the final
pre-tensioning stage observed was 16mm and the overall elongation was about 22mm-23mm. The
Macalloy specifications predict maximum of 3mm anchor head loss for 75 mm anchor rod during pre-
tensioning. Besides the hinge-K frame behaves as a stiff spring, since the stiffeners behind the face plate
will deform (decrease in length) under a load which is more than 3000 KN. Consequently, 22mm-23mm as
overall elongation for a uniform gage pressure of 18900 psi seems to be logical.

Another ABF crews removed the East Line saddle gantries.
The pieces were carried by the crane the crane RT 890E on the deck and transformed by the Tower crane
to the barge

CONCO crews activities:
The crews continued removing the tapes used in the formwork, cleaning and patching (trimming) the grout
surface of the East and West line deviation saddles. They applied curing compound after the repairs.

ABF Crews involved in pre-tensioning Hinge-K:
- Matthew Wistrich
- Mike Randel
- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

ABF Crews involved in removing the East Line saddle gantries:
-Jack Hunter
-Morris Robertson
-Matthew Chamberla
-Benjamin Scott (Crane Operator)
-Nick Shafer (Tower crane Operator)

CONCO crews:
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- Gary Pene
- Jasmin Gorinjac

ABF & Macalloy Equipents in Hinge-K pretensioning:
-MacAlloy pre-tensioning equipment (only one jack)

- High pressure air provided by ABF

ABF Equipment in removing the East Line saddle gantries:
-Crane RT 890E
-Tower Crane

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

0.00

No

0.00 0.00

TOWER CRANE

4.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BENJAMIN SCOTTOperator 8.00 0.50 0.00 8.50

JNM MATTHEW CHAMBERLAINIronworker 8.00 0.50 0.00 8.50

APP MORRIS ROBERTSONIronworker 8.00 0.50 0.00 8.50

JNM JACK HUNTERIronworker 8.00 0.50 0.00 8.50

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

CONCO PUMPING

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JASMIN GORINJAC 4.00 0.00 0.00 4.00

GARY PENE 4.00 0.00 0.00 4.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JASMIN GORINJAC 4.00 0.00 0.00 4.00

GARY PENE 4.00 0.00 0.00 4.00

Attachment
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